Naval Station Treasure Island
Navy Field Schedule
September 2018 - February 2019

Item Activity and Investigation Area Field Dates Navy RPM Complete
Site 12
Data Gaps Sampling to Support Start:  07/23/18 : : v
FS Addendum (SWDA, Radiological) Finish:  08/10/18 Louie Cardinale
1 Remedial Action (Non-RAD, Non-SWDA) §t§1rt: 09/17/18 Leo Larson
Finish: ~ 11/30/18
Site 24
Remedial Action - Performance Monitoring .Stf':lrt: 06/20/18 Mukesh Mehta v
(6th Quarterly) Finish:  06/22/18
5 Remedial Action - Performance Monitoring stgrt: 09/25/18 Mukesh Mehta
(7th Quarterly) Finish:  09/27/18
3 Remedial Action - Performance Monitoring .Stfa.rt: 12/10/18 Mukesh Mehta
(8th Quarterly) Finish:  12/14/18
Basewide
Basewide Groundwater & Soil Gas Monitoring - Start:  06/18/18
v
IR Site 6, 12, 21, and 24 Finish:  06/22/18 Mukesh Mehta
Well Destruction at Site 21 and 24 ?t«.':\rt: Al Mukesh Mehta v
Finish: ~ 06/29/18
Abbreviations:
v Field work is complete Yellow shading indicates field activities that will start or
RPM Remedial project manager finish within the next 30 days.
TBD To be determined
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Grey shading indicates field activities are complete.




